COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 27/ 2018

ESTI MATE SUMVARY 13:03: 16
CONTI D C22013 ESTI MATE NO 0003 FI NL SPEC YR: 2005
PCN: 22013-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 20.0 DAYS TI ME ALLOW 20 WORK DAYS
SH 6 CHI PSEAL NEAR FLEM NG PERCENT TIME:  100. 00 ORI G TI ME ALLON 20 WORK DAYS
PRQJECT NO. STA0061- 091
SH 6 CHI PSEAL NEAR FLEM NG
NAME OF ROAD:
PRQJECT COUNTI ES: LOGAN
CONTRACTOR:
MCATEE CONSTRUCTI ON CO. PAY PER OD ENDI NG 08/ 27/ 2018 DATE TIME STARTED 09/01/2017
220 EDWARDS AVENUE DATE LET 06/ 15/ 2017 DATE WORK BEGAN 09/ 01/2017
DATE AWARDED 06/ 23/ 2017 DATE TI ME STOPPED 08/15/2018
DATE CONTRACT EXECUTED 07/10/2017 DATE ACCEPTED 08/ 15/ 2018
STERLI NG CO 80751 (307) 635- 9005 DATE NOTI CE TO PROCEED 09/01/2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 1,211, 347.96 PARTI Cl PATI NG $  1,211,347.96 $ 47, 493. 80
AWARD PRQIJECT AMT: $ 1,305,182.30 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 1,211, 347. 96 47, 493. 80
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,211, 347. 96 47, 493. 80
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 19, 577. 73
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,211, 347. 96 67, 071. 53
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1,211, 347. 96 67, 071. 53
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 67,071.53

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0043

0045

0045

202- 00250

202- 01130

208- 00008

208- 00035

208- 00103

208- 00105

403- 00720

403- 34751

409- 02015

409- 02030

C22013

22013-BI D
STA0061- 091

| TEM
DESCRI PTI ON

ROADWAY

Renoval of Pavenent Marking

Renoval of Guardrail Type 3

Erosi on Log Type 2 (12 Inch)

Aggregat e Bag

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sedi ment (Equipnent)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (75) (PG 64-28)

CC Mat |

(Ty 11)

Cover Coat Material (Type I) (Special)

MATERI AL ALLOMANCE Cover Coat Material Chips

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
54, 439. 000
SF
0. 70000
418. 000
LF
4. 00000
0. 000
LF
3. 60000
0. 000
LF
3. 00000
0. 000
HOUR
76. 00000
0. 000
HOUR
225. 00000
0. 000
TON
220. 00000
1, 140. 740
TN
125. 00000
40, 168. 000
5%
2.00000
216, 822. 000
sy
2. 00000
5%

0. 74300
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ESTI MATE RUN 08/ 27/ 2018
13:03: 16

PREV QTY/
QTY TH'S PERI OD

QrY TO DATE ANMOUNT

54, 439. 000
0. 000 0.00
38, 107. 30

54, 439. 000

418. 000
0. 000 0. 00

418. 000 1,672.00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

1, 140. 740
0. 000 0. 00

740 142, 592. 50

1, 140.

40, 168. 000
0. 000 0.00
80, 336. 00

40, 168. 000

216, 822. 000
0. 000 0. 00

000 433, 644. 00

216, 822

0. 000
0. 000 0.00
0. 000 0.00



CONTI D: C22013 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22013-BID ESTI MATE RUN 08/ 27/ 2018
PRQJECT: STA0061- 091 ESTI MATE NO 0003 13: 03: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0046 900-00006 Added Item (Dollar)/ Item 409 price reduction - 24,244,500 - 24,244,500
DOL 0. 000 0. 00
1. 00000 - 24, 244.500 -24,244.50
0050 411-10217 Enul sified Asphalt (CRS-2P) 495. 780 495. 780
TON 0. 000 0. 00
447.00000 495. 780 221,613.66
0055 606- 00301 Guardrail Type 3 (6-3 Post Spacing) 450. 000 450. 000
LF 0. 000 0. 00
23.90000 450. 000 10, 755. 00
0060 606-01370 Transition Type 3G 4.000 4.000
EACH 0. 000 0. 00
1, 575. 00000 4.000 6, 300. 00
0065 606-02005 End Anchorage (Fl ared) 4.000 4.000
EACH 0. 000 0. 00
1, 930. 00000 4. 000 7,720.00
0070 626-00000 Mobi I i zati on 1. 000 1. 000
LS 0. 000 0. 00
86, 500. 00000 1.000 86, 500. 00
0075 626-01104  *Public Information Services (Tier V) 1. 000 1. 000
LS 0. 000 0. 00
2,560. 00000 1. 000 2,560. 00
0080 627-00008 Modi fi ed Epoxy Pavenent Marking 556. 000 0. 000
GAL 556. 000 41, 700. 00
75. 00000 556. 000 41, 700. 00
0085 627-00013 Paverment Marking Paint (H gh Build) 1, 530. 000 1, 530. 000
GAL 0. 000 0. 00
30. 00000 1, 530. 000 45, 900. 00
0090 627-00070  Preformed Thernopl astic Pavenent Marking 246. 000 0. 000
SF 246. 000 3,567.00
14. 50000 246. 000 3,567.00
0095 630-00000  Fl aggi ng 770. 000 759. 000
HOUR 11. 000 319. 00

29. 00000 770. 000 22,330.00



CONTI D: C22013 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22013-BID ESTI MATE RUN 08/ 27/ 2018
PRQJECT: STA0061- 091 ESTI MATE NO 0003 13: 03: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0100 630-00001 Pil ot Car Operation 106. 500 106. 500
HOUR 0. 000 0. 00
50. 00000 106. 500 5,325.00
0105 630- 00007 Traffic Control Inspection 25. 000 25. 000
DAY 0. 000 0. 00
150. 00000 25. 000 3, 750. 00
0110 630-00012 Traffic Control Managenent 28. 000 27.000
DAY 1.000 800. 00
800. 00000 28. 000 22,400. 00
0115 630- 80002 Fl ashi ng Beacon ( Sol ar) 4. 000 3. 600
EACH 0. 400 160. 00
400. 00000 4.000 1, 600. 00
0120 630-80341  Construction Traffic Sign (Panel Size A) 12. 000 10. 800
EACH 1.200 48. 00
40. 00000 12. 000 480. 00
0125 630-80342 Construction Traffic Sign (Panel Size B) 54.000 48. 600
EACH 5. 400 324.00
60. 00000 54. 000 3, 240. 00
0130 630-80355 Portabl e Message Sign Panel 2.000 1.800
EACH 0. 200 400. 00
2, 000. 00000 2.000 4,000. 00
0135 630- 80360 Drum Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0140 630-80367 Portable Traffic Speed Monitor 1. 000 0. 900
EACH 0. 100 130. 00
1, 300. 00000 1. 000 1, 300. 00
0145 630-80380 Traffic Cone 77.000 69. 300
EACH 7.700 30. 80
4. 00000 77.000 308. 00
0150 630-80393 St ackabl e Vertical Panels 10. 000 9. 000
EACH 1. 000 15. 00

15. 00000 10. 000 150. 00



CONTI D:

CAT NO0200

0155

0158

0160

0165

0170

0175

630- 80520

630- 85041

700- 70010

700-70011

700- 70016

700- 70380

CAT NO0300

0180

0185

0190

ESTI MATE NO 0003 13:03: 16
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
2.000 2.000
DAY 0. 000 0. 00
650. 00000 2.000 1, 300. 00
8. 000 8. 000
DAY 0. 000 0. 00
650. 00000 8. 000 5, 200. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMI $ 1,170,105.96$  47,493.80$ 1,170, 105. 96
187. 000 187. 000
LF 0. 000 0. 00
16. 00000 187. 000 2,992. 00
93. 000 93. 000
sy 0. 000 0. 00
113. 00000 93. 000 10, 509. 00
187. 000 187. 000
LF 0. 000 0. 00
143. 00000 187. 000 26, 741. 00
CAT 0300  CURRENT AMI $  40,242.00$ 0.00%  40,242.00

202- 00425

515- 00400

606- 11010

C22013
22013-BID
STA0061- 091

| TEM
DESCRI PTI ON

ROADWAY

Mobi | e Pavenent Marking Zone

Mbbi | e Attenuator

F/ A M nor

Revi si ons

Contract

F/ A Partnering

F/ A Fuel

Cost Adj ust ment

F/ A Erosion Control

STRUCTURES

Renoval

of Bridge Railing

Concrete Seal er

Bridge Rail Type 10R
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COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Page 6
ESTI MATE RUN 08/ 27/ 2018

CONTI D: C22013

PCN: 22013-BID

PRQIECT STA0061- 091

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0195 620-00020 Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
1. 000 1. 000
EACH 0. 000
1, 000. 00000 1. 000

CAT 0400 CURRENT AMI  $

PRQJECT TOTAL CURRENT AMI $ 1,211,347.96$%

13: 03: 16
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
1, 000. 00
0.00$ 1, 000. 00

47,493.80% 1, 211, 347. 96



